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o The spider excavator is continuing its
descent down the west bank. The
excavator should reach the base of the
slide today and begin to work on rock
manipulation.  Additional options for
getting larger heavy equipment to the
base of the slide are being explored by
the Advanced Planning Unit and
Environmental Unit.

o Drones were not able to fly yesterday
due to high winds on site. Operations
will resume today pending weather.

° Rock scaling operations are ongoing
when possible due to weather
conditions. Due to high wind yesterday
scaling operations were minimal to
ensure worker safety.

° A fixed wing aircraft completed an aerial

imaging survey of the site yesterday.
This will provide data to the Operations dZ <%] & &£ A S}E 8 EYVP ]S «« v8 }Av SZ |A 5§
and Environmental Unit sections in

order to better refine long term fish passage strategies.

° River levels remain high which is resulting in lower fish passage than in previous weeks; however, fish are still being detected
making their way past the slide naturally.
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https://www2.gov.bc.ca/gov/content?id=636BAFFB10A1492C964B5FE1E90E80F1
http://ow.ly/aHvA30p4OBw
http://bcrfc.env.gov.bc.ca/freshet/clever/08MF040.PDF?WT.cg_n=HootSuite
http://ow.ly/xtpQ30p4P3t

